



Public Health
Prevent. Promote. Protect.

*Clark County
Combined
Health District*

**Clark County
Community Health Improvement Plan
2016-2019**

progress report

January 2017 to June 2017

Clark County Task Forces:

Chronic Disease

Healthy Births/Sexuality

Mental Health

Nutrition

Physical Activity

Substance Abuse

Tobacco

July 31, 2017

Introduction

This report is an overview of the progress that has been made during the first half of 2017 in the implementation phase of the 2016-2019 of the Community Health Improvement Plan (CHIP). Implementation began in mid 2016. Initially, the task forces spent time recruiting members, reviewing data, and setting the SMART objectives/goals. The goals and objectives have been reviewed and progress marked with adjustments being made to better meet the needs of the community.

The Task Force groups have poured their efforts into creating the plan and are now heavily involved in implementing the same. Progress toward each objective/goal completion is depicted in the tables to follow. The tables are also representative of objective/goal timelines and the levels of completion.

Overview of the Community Health Improvement Plan (CHIP)

The Springfield/Clark County community has worked diligently since January 2016 to produce a road map for our resident's future health: the 2016 to 2019 Clark County Community Health Improvement Plan (CHIP). Using data from the 2016 Community Health Assessment combined with the input from over 120 people throughout the community, we created a plan based on best practices that fits our community. These best practices were integrated into SMART objectives to ensure progress is real and easily tracked. We are committed to implementation of the plan over the next three years along with our community partners. The plan is comprised of 7 area of focus, each with a Task Force that has identified goals, objectives, and action steps for the priority. The priorities are listed below in alphabetical order:

Priority 1 – Chronic Disease Prevention

Priority 2 – Healthy Births and Sexuality

Priority 3 - Mental Health







Priority 4 – Nutrition

Priority 5 – Increase Physical Activity

Priority 6 – Substance Abuse Prevention, and Treatment

Priority 7 – Tobacco

The following designations indicate the current status of each objective:

	- Action has been completed
	- Good Progress/On Schedule
	- Slow Progress/Behind Schedule
	- Little to No Progress/ Intervention Needed
	- Watch - due date is in the future
	- Action due date is approaching, activity needs to begin

Chronic Disease Task Force Progress Report







The following information is a synopsis of the progress of the Chronic Disease Task Force in regards to goals and objectives completion. Included are table representations and narrative comments.

The tables represent a visual depiction of the progress the task force has made toward the accomplishment of each goal as well as anticipated completion dates.

Chronic Disease: Diabetes Education													
Impact Objective: Increase self-management, education and awareness surrounding diabetes to create healthy behavior changes in adults.													
SMART Objective: By March 2018, the Chronic Disease Task Force will increase the number of patients completing diabetes education courses as evidenced by the increase of 2 ADA certified sites in Clark County.													
Process Objective	Related Activities	Specific Dates	Performance Management										
1. Identify sites interested in becoming ADA certified		6/20/2016	<table border="1" style="width: 100%; text-align: center; font-size: small;"> <tr> <td>MAR</td> <td>JUN</td> <td style="background-color: yellow;">SEP</td> <td style="background-color: black; color: white;">OCT</td> <td>2016</td> </tr> </table>	MAR	JUN	SEP	OCT	2016					
MAR	JUN	SEP	OCT	2016									
2. Research the certification process - Application, staffing, cost, approval process, submit to ADA, RHC representative		10/20/2016	<table border="1" style="width: 100%; text-align: center; font-size: small;"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td style="background-color: black; color: white;">OCT</td> <td>2016</td> </tr> </table>	MAR	JUN	SEP	OCT	2016					
MAR	JUN	SEP	OCT	2016									
3. Identify instructor(s) and Program Coordinator		10/20/2016	<table border="1" style="width: 100%; text-align: center; font-size: small;"> <tr> <td>MAR</td> <td>JUN</td> <td style="background-color: purple;">SEP</td> <td style="background-color: black; color: white;">OCT</td> <td>2016</td> </tr> </table>	MAR	JUN	SEP	OCT	2016					
MAR	JUN	SEP	OCT	2016									
4. Identify dietician to partner with RHC		10/20/2016	<table border="1" style="width: 100%; text-align: center; font-size: small;"> <tr> <td>MAR</td> <td>JUN</td> <td style="background-color: purple;">SEP</td> <td style="background-color: black; color: white;">OCT</td> <td>2016</td> </tr> </table>	MAR	JUN	SEP	OCT	2016					
MAR	JUN	SEP	OCT	2016									
5. Identify teaching sites - Ensure that they are accessible - Spanish speakers/translators available		10/20/2016	<table border="1" style="width: 100%; text-align: center; font-size: small;"> <tr> <td>MAR</td> <td>JUN</td> <td style="background-color: purple;">SEP</td> <td style="background-color: black; color: white;">OCT</td> <td>2016</td> </tr> </table>	MAR	JUN	SEP	OCT	2016					
MAR	JUN	SEP	OCT	2016									
6. RHC and SRMC begin internal referrals		9/2017	<table border="1" style="width: 100%; text-align: center; font-size: small;"> <tr> <td>MAR</td> <td>JUN</td> <td style="background-color: purple;">SEP</td> <td style="background-color: yellow;">DEC</td> <td>2016</td> </tr> <tr> <td style="background-color: green;">MAR</td> <td style="background-color: green;">JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
7. Begin teaching courses		9/2017	<table border="1" style="width: 100%; text-align: center; font-size: small;"> <tr> <td>MAR</td> <td>JUN</td> <td style="background-color: green;">SEP</td> <td style="background-color: yellow;">DEC</td> <td>2016</td> </tr> <tr> <td style="background-color: green;">MAR</td> <td style="background-color: green;">JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
8. Streamline billing process and financial assistance		9/2017	<table border="1" style="width: 100%; text-align: center; font-size: small;"> <tr> <td>MAR</td> <td>JUN</td> <td style="background-color: green;">SEP</td> <td style="background-color: yellow;">DEC</td> <td>2016</td> </tr> <tr> <td style="background-color: green;">MAR</td> <td style="background-color: green;">JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
9. Community Education - Press release, local media outreach, social media		9/2017	<table border="1" style="width: 100%; text-align: center; font-size: small;"> <tr> <td>MAR</td> <td>JUN</td> <td style="background-color: purple;">SEP</td> <td style="background-color: yellow;">DEC</td> <td>2016</td> </tr> <tr> <td style="background-color: green;">MAR</td> <td style="background-color: green;">JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
10. Repeat process for site expansion		When ready	<table border="1" style="width: 100%; text-align: center; font-size: small;"> <tr> <td>MAR</td> <td>JUN</td> <td style="background-color: blue;">SEP</td> <td style="background-color: green;">DEC</td> <td>2016</td> </tr> <tr> <td style="background-color: green;">MAR</td> <td style="background-color: green;">JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
Chronic Disease: Asthma													
Impact Objective: Positively impact the health and wellness of children with asthma by decreasing the number of asthma attacks serious enough to require emergency room services by identifying and reducing the number of environmental triggers in the patient’s housing AND by enhancing clinical care by providing information on those triggers to the clinical care providers.													
SMART Objective: By March 2019, the Chronic Disease Task Force will decrease the number of asthma attacks that require emergency room services or treatment by implementing home-based environmental													

assessments/interventions.

Process Objective	Related Activities	Specific Dates	Performance Management
<p>1. <i>Research current practices</i></p> <p>a) <i>Review successful evidence-based practices</i> b) <i>Review existing CCCHD assessment</i> c) <i>Produce a map overlay showing schools in identified zip codes.</i> d) <i>Review existing physician/hospital procedures</i></p> <p style="text-align: center;"><u>Action Items</u></p> <p>1.1 Attend Healthy Homes meetings (statewide).</p> <p>1.2 Update checklist and report form.</p> <p>1.3 Review data.</p> <p>1.4 Compare information on coding practices and check assessment practices at SRMC, RHC & PA.</p>		<p>9/2017</p>	
<p>2. <i>Engage strategic partners to develop an effective home-based environmental assessment program</i></p> <p>a) <i>Local physician(s)</i> b) <i>Springfield Regional Medical Center – Deb Jacobs</i> c) <i>Rocking Horse Center</i> d) <i>Ohio Valley Surgical Hospital</i> e) <i>CCCHD</i> f) <i>Dayton Children’s Hospital</i> g) <i>RAPCA – Kelli Steward</i> h) <i>ThinkTV</i> i) <i>WSU Center for Healthy Communities / School of Nursing</i> j) <i>School Nurse – School-Based Asthma Therapy</i></p> <p><i>Group will meet bi-monthly to assess program on the same day each month for easier meeting.</i></p> <p style="text-align: center;"><u>Action Items</u></p> <p>2.1 Provide list.</p> <p>2.2 Provide a written IAQ policy.</p> <p>2.3 Produce informational material, and a report form.</p> <p>2.4 Visit offices to solicit referrals.</p> <p>2.5 Include school nurses in program / workgroup.</p> <p>2.6 Apply for CHF grant in 2017.</p> <p>2.7 Apply for CHF grant in 2018.</p>		<p>6/2017</p>	




<p>3. Implementation</p> <p>a) Identify target audience b) Contact and persuade physicians c) Provide referral system for care providers – e-mail, phone, & webpage d) Conduct assessments, ID needs, provide reports to care providers e) Facilitate environmental remediation, if possible using grant funding. f) Conduct follow-up activities to check on progress and provide (as much as possible) needed services or materials.</p> <p style="text-align: center;">Action Items</p> <p>3.1 Identify target audience via clinic/physician lists.</p> <p>3.2.1 Conduct office visits and solicit referrals.</p> <p>3.3 Provide usable referral system for care providers.</p> <p>3.4 Conduct IAQ visits, collect data, & make recommendations.</p> <p>3.5 ID needs and find solutions.</p> <p>3.6 Conduct follow-up.</p>	<p>March 2019</p>	<table border="1"> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td></td><td>2016</td> </tr> <tr> <td></td><td></td><td></td><td></td><td>3.1</td> </tr> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2016</td> </tr> <tr> <td></td><td></td><td></td><td></td><td>3.2</td> </tr> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2017</td> </tr> <tr> <td></td><td></td><td></td><td></td><td>3.2</td> </tr> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2016</td> </tr> <tr> <td></td><td></td><td></td><td></td><td>3.3</td> </tr> <tr> <td>MAR</td><td></td><td>SEP</td><td>DEC</td><td>2017</td> </tr> <tr> <td></td><td></td><td></td><td></td><td>3.3</td> </tr> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2016</td> </tr> <tr> <td></td><td></td><td></td><td></td><td>3.4</td> </tr> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2017</td> </tr> <tr> <td></td><td></td><td></td><td></td><td>3.4</td> </tr> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2016</td> </tr> <tr> <td></td><td></td><td></td><td></td><td>3.5</td> </tr> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2017</td> </tr> <tr> <td></td><td></td><td></td><td></td><td>3.5</td> </tr> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2016</td> </tr> <tr> <td></td><td></td><td></td><td></td><td>3.6</td> </tr> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2017</td> </tr> <tr> <td></td><td></td><td></td><td></td><td>3.6</td> </tr> </table>	MAR	JUN	SEP		2016					3.1	MAR	JUN	SEP	DEC	2016					3.2	MAR	JUN	SEP	DEC	2017					3.2	MAR	JUN	SEP	DEC	2016					3.3	MAR		SEP	DEC	2017					3.3	MAR	JUN	SEP	DEC	2016					3.4	MAR	JUN	SEP	DEC	2017					3.4	MAR	JUN	SEP	DEC	2016					3.5	MAR	JUN	SEP	DEC	2017					3.5	MAR	JUN	SEP	DEC	2016					3.6	MAR	JUN	SEP	DEC	2017					3.6
MAR	JUN	SEP		2016																																																																																																												
				3.1																																																																																																												
MAR	JUN	SEP	DEC	2016																																																																																																												
				3.2																																																																																																												
MAR	JUN	SEP	DEC	2017																																																																																																												
				3.2																																																																																																												
MAR	JUN	SEP	DEC	2016																																																																																																												
				3.3																																																																																																												
MAR		SEP	DEC	2017																																																																																																												
				3.3																																																																																																												
MAR	JUN	SEP	DEC	2016																																																																																																												
				3.4																																																																																																												
MAR	JUN	SEP	DEC	2017																																																																																																												
				3.4																																																																																																												
MAR	JUN	SEP	DEC	2016																																																																																																												
				3.5																																																																																																												
MAR	JUN	SEP	DEC	2017																																																																																																												
				3.5																																																																																																												
MAR	JUN	SEP	DEC	2016																																																																																																												
				3.6																																																																																																												
MAR	JUN	SEP	DEC	2017																																																																																																												
				3.6																																																																																																												

<p>4. Evaluation</p> <p>a) Solicit feedback to evaluate program and assure that goals of program are being met b) Compare Clark County and Montgomery County data for research purposes</p> <p style="text-align: center;">Action Items</p> <p>4.1 Collect and record data for research purposes</p> <p>4.2 Compare data</p>	<p>Mar 2019</p>	<table border="1"> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2016</td> </tr> <tr> <td></td><td></td><td></td><td></td><td>4.1</td> </tr> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2017</td> </tr> <tr> <td></td><td></td><td></td><td></td><td>4.1</td> </tr> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2016</td> </tr> <tr> <td></td><td></td><td></td><td></td><td>4.2</td> </tr> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2017</td> </tr> <tr> <td></td><td></td><td></td><td></td><td>4.2</td> </tr> </table>	MAR	JUN	SEP	DEC	2016					4.1	MAR	JUN	SEP	DEC	2017					4.1	MAR	JUN	SEP	DEC	2016					4.2	MAR	JUN	SEP	DEC	2017					4.2
MAR	JUN	SEP	DEC	2016																																						
				4.1																																						
MAR	JUN	SEP	DEC	2017																																						
				4.1																																						
MAR	JUN	SEP	DEC	2016																																						
				4.2																																						
MAR	JUN	SEP	DEC	2017																																						
				4.2																																						

Chronic Disease: Fluoridation

Impact Objective: Fluoridate the community water supply / Decrease the number of Clark County residents with poor oral health.

SMART Objective: By March 2018, the Chronic Disease Task Force will decrease the number of Clark County residents with tooth decay leading to extraction as evidenced by the fluoridation of the public water supply.

Process Objective	Related Activities	Specific Dates	Performance Management										
<p>1. Research and development</p> <ul style="list-style-type: none"> Collect data Facts and myths Developing infographic and/or fact sheet Discussions with local businesses in seek of support 		<p>May – August 2016</p>	<table border="1"> <tr> <td>MAR</td><td>JUN</td><td></td><td>2016</td> </tr> </table>	MAR	JUN		2016						
MAR	JUN		2016										
<p>2. Contact local manufacturers regarding impact of fluoride on business processes</p> <ul style="list-style-type: none"> Intern sets up appointments 		<p>May – September 2016</p>	<table border="1"> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td></td><td>2016</td> </tr> </table>	MAR	JUN	SEP		2016					
MAR	JUN	SEP		2016									
<p>3. Create marketing plan for distribution of outreach</p> <ul style="list-style-type: none"> materials, presentations, etc. 		<p>July – July 2017</p>	<table border="1"> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2016</td> </tr> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
<p>4. Utilize research and development materials to conduct outreach</p> <ul style="list-style-type: none"> Businesses, Civic Groups, etc. 		<p>September 2016- July 2017</p>	<table border="1"> <tr> <td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2016</td> </tr> </table>	MAR	JUN	SEP	DEC	2016					
MAR	JUN	SEP	DEC	2016									

<ul style="list-style-type: none"> • Social Services • Professionals • Which groups are on board to support the effort? Which groups need more education? 		<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2017					
MAR	JUN	SEP	DEC	2017								
5. Utilize research and development materials to conduct education <ul style="list-style-type: none"> • Professionals • Social Services • Businesses, civic groups, etc. • General public 	January 2017- July 2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016								
MAR	JUN	SEP	DEC	2017								
6. Fluoridation ordinance in front of city commission	July 2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016								
MAR	JUN	SEP	DEC	2017								
7. Fluoridation ordinance on the ballot for vote	November 2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016								
MAR	JUN	SEP	DEC	2017								

Chronic Disease: Congestive Heart Failure

Impact Objective: Increase care coordination for Congestive Heart Failure patients.

SMART Objective: By March 2018, the Chronic Disease Task Force will decrease the number of readmissions among unaffiliated Congestive Health Failure patients within 30-90 days of discharge as evidenced by the establishment of Primary Care Providers/Medical Homes for 50% of patients.

Process Objective	Related Activities	Specific Dates	Performance Management										
1) Collect data <ul style="list-style-type: none"> • Number of patients discharged with CHF • How many have a PCP • How many don't have a PCP • What are the admission criteria • What are the discharge criteria 		June 2016 – August 2016	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> </table>	MAR	JUN	SEP	DEC	2016					
MAR	JUN	SEP	DEC	2016									
2) Establish Case Manager for CHF patients		August 2016 – October 2016	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> </table>	MAR	JUN	SEP	DEC	2016					
MAR	JUN	SEP	DEC	2016									
3) Establish procedure for CHF patients <ul style="list-style-type: none"> • At admission call designated person at RHC • 1 physician has two spots/week • Make a home health referral 		October 2016 – February 2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>SEP</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	SEP	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
SEP	JUN	SEP	DEC	2017									
4) Track metrics <ul style="list-style-type: none"> • Weight • Medication compliance • Symptoms 		February 2017 – March 2018	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
5) Track readmissions <ul style="list-style-type: none"> • 30, 60 and 90 days 		February 2017- March 2018	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									

The Chronic Disease Task Force continues to actively pursue the goals outlined in the CHIP.


Diabetes Education is one of the primary goals of the task force. An additional American Diabetic Association (ADA) certified education sites has been identified at the Rocking Horse Community Health Center and is expected to be certified after the re-accreditation process is complete for the current site-Springfield Regional Medical Center in September 2017. This expansion of reputable diabetes education and self-management courses will allow patients to help themselves in their daily struggles with the disease.



The Asthma sub-group is implementing their strategy for in-home environmental assessments and intervention recommendations. The in-home investigations have begun and the sub-group has been granted funding from the Community Health Foundation to purchase supplies such as mattress and pillow covers to help the asthmatics in their homes. The group continues to outreach to primary care physicians.



The policy change sub-group is focused on fluoridation of the community water supplies due to poor oral health reported in the Community Health Assessment. The effort continues as a sub-group of the Oral Health Initiative under the Community Health Foundation. The efforts have refocused on May 2018 as a viable date for a ballot issue to lift the current ban on fluoridation in Springfield, a best practice according to the Centers for Disease Control and Prevention. The overall goal is to ask the citizens of Springfield and New Carlisle to allow fluoridation of the community water supply.



The final goal of the Chronic Disease Task Force is to decrease the number of re-admissions for Congestive Heart Failure patients. Readmissions numbers have improved to date and the Springfield Regional Medical Center and the Rocking Horse Community Health Center continue to work out kinks in the process to ensure patients without a medical home can be seen within one week of discharge. The sub-group has fallen behind target but the numbers have still been favorable.


Healthy Births/Sexuality Task Force

The following information is a synopsis of the progress of the Healthy Births and Sexuality Task Force in regards to goals and objectives completion.

Healthy Births/Sexuality Task Force: Teen Birth Rates							
Impact Objective: Decrease in the teen birth rate for 15-17 year olds for Clark County							
SMART Objective: By March 2019, the teen birth rate will decrease from 19.5 births /1,000 to 15 births /1,000 for 15-17 year olds.							
Process Objectives	Related Activities	Specific Dates	Performance Management				
1. Local school districts receive the information necessary to make informed choices regarding sexual health education. a) Survey all city and county school districts to assess current state of reproductive health education. b) Create a questionnaire to research this issue with all districts.		March 2017	MAR	JUN	SEP	DEC	2016
			MAR	JUN	SEP	DEC	2017
2. Increase access to sexual health information and services. a) Research options for sexual health and services for teens. b) Increase information and education about birth control options, including LARC (Long Acting Reversible Contraception).		March 2019	MAR	JUN	SEP	DEC	2016
			MAR	JUN	SEP	DEC	2017
3. Equip parents with information and education regarding sexual health and risks of initiating early sexual activity. a) Identify effective ways of reaching parents. b) Help parents identify their own values and communicate them clearly to their children.		March 2019	MAR	JUN	SEP	DEC	2016
			MAR	JUN	SEP	DEC	2017
Healthy Births/Sexuality: Prenatal Care							
Impact Objective: Increase in percent of infants born to pregnant women receiving prenatal care beginning in the first trimester.							
SMART Objective: By March 2019, the percentage of Clark County women who initiate prenatal care in the first 12 weeks of pregnancy will increase by 20% from 57% to 73% as a result of public information promoting early identification of pregnancy- Prenatal Service Directory (Data: Ohio rate for 2015 = 73.6% Clark rate = 57% HP 2020 rate = 77%)							
Process Objectives	Related Activities	Specific Dates	Performance Management				
1. Increase the county wide distribution of Prenatal Service Directory. a) Revise and update Prenatal Service Directory and reprint in both English and Spanish b) Identify five key community collaborators who provide pregnancy related services c) Contact the collaborating entities and arrange for face to face meeting regarding the task force plan, with the objective of creating buy in and targeted distribution of the Prenatal Service Directory d) Continue wide distribution of the Prenatal Service Directory to strategic locations in addition to health care providers (i.e. drugstores, coffee shops, hair salons, etc) e) Use social media to distribute Directory electronically.		March 2019	MAR	JUN	SEP	DEC	2016
			MAR	JUN	SEP	DEC	2017
Healthy Births/Sexuality: Information Sharing							
Impact Objective: Minority populations and other vulnerable populations have increased access to sexual health information and services							
SMART Objective: By March 2019, the Healthy Births & Sexuality Task Force will demonstrate increased community outreach to minority populations through a 30% increase in culturally appropriate sexual health information.							
Process Objectives	Related Activities	Specific Dates	Performance Management				
1. Identify key community partners who serve minority populations (i.e. Clark County Latino Health Coalition, area churches) a) Identify effective avenues of distribution, (including reaching out to agencies that serve minority populations), using appropriate materials b) Develop and implement a distribution plan		March 2019	MAR	JUN	SEP	DEC	2016
			MAR	JUN	SEP	DEC	2017

2. Identify additional vulnerable populations in the community and the key community partners that serve them, including but not limited to: homeless, incarcerated, in recovery from addiction and people with chronic mental health issues or developmental delays. a) Identify effective avenues of distribution, including reaching out to agencies that serve the above identified populations, using appropriate materials b) Develop and implement a distribution plan	March 2019	MAR	JUN	SEP	DEC	2016
		MAR	JUN	SEP	DEC	2017

As a component of the effort to decrease teen, 15-17, birth rates the task force developed a survey on survey monkey and in hard copy form that was sent out to all school district superintendents. The survey inquired about the status of reproductive health programming in their schools; however, the response was not sufficient to meet the needs of the task force. Due to the lack of response another methodology was initiated in order to reach a different population within the school and to increase responses. We are now going to target the health teachers within the district with the assistance of the GRADS coordinator. The GRADS coordinator will be working with the task force to compile a list of the health teachers and the survey will be shared with them starting in August 2017.


















The prenatal service grid is still being distributed but not on a targeted basis. We are ensuring that it is placed with our community collaborative sponsors such as Mental Health, Springfield Regional Medical Center, Schools, Early Childhood Home Visiting Programs, and various other locations within the community.



We are looking to restructure our 3rd goal which addressed the Hispanic population. Due to our team changing members and losing some key partnerships we will be re-shifting our focus. The task force is looking at designing a grid that will address the issues of STD testing and treatment as well as birth control options in a comprehensive guide. The ultimate goal will be to get this into the hands of all 9th-12th grade students. The components of this goal, have been discussed with the team, and will be developed into a new goal when the team meets on July 17th.

Mental Health Task Force Progress Report

The following is an update on the progress the Mental Health Task Force has made toward meeting the goals and objectives created to address the mental health needs of the community.

<p>Impact Objective: To improve the awareness and use of a locally available on-line self-assessment tool for adolescents through adults to identify depression and risk of suicide. Use of the tool also connects the participant directly to information about local mental health services availability, location and service hours</p>													
<p>SMART Objective: For 2017 - increase raw participation by 20% in the Mental Health Services HANDS Depression Screening Tool through promotion and direct referral; to improve the demographic breadth and balance of participants as identified by gender, age and other pertinent demographic discriminants. To provide an immediate referral guidance tool for gatekeepers that promotes the screening tool or more direct referral as deemed necessary. To regularly identify the source of referrals as an indication of program impact and efficacy.</p>													
Process Objectives	Related Activities	Specific Dates	Performance Management										
Update the Mental Health Recovery Board Suicide Warning Signs wallet card to include more information on local mental health contact information		9/1/2016	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td></td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC 2017</td> </tr> </table>	MAR	JUN		2016	MAR	JUN	SEP	DEC 2017		
MAR	JUN		2016										
MAR	JUN	SEP	DEC 2017										
Develop a Gatekeeper assessment and referral resource, Simple wallet size design for ease of carry and reference		July 19, 2016	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td></td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP		2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP		2016									
MAR	JUN	SEP	DEC	2017									
Complete a retrospective evaluation of demographic and general data trends from the MHS HANDS Depression Tool for past 12 months		November 1, 2016	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td></td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP		2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP		2016									
MAR	JUN	SEP	DEC	2017									
Conduct referral program orientation to identified trainers: Gatekeepers, First Responders, Law Enforcement and LOSS Team		September 2016	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td></td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016		JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
	JUN	SEP	DEC	2017									
Revise MHS intake procedures to include identification of referral source		September 2016	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td></td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN		2016	MAR	JUN	SEP	DEC	2017	
MAR	JUN		2016										
MAR	JUN	SEP	DEC	2017									
Begin regular evaluation and reporting of MHS HANDS data and trends		January 2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
Begin regular evaluation and reporting of MHS intake referral source data		January 2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
Identify additional Gatekeeper agency opportunities		March 2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									

Mental Health Task Force: Physician Impact Plan

Impact Objective: To improve coordination of efforts between individual treating physicians and the community of mental health service providers

SMART Objective: By January 1, 2017 – a survey of local physicians will be conducted to identify referral practices when dealing with or prescribing medications for a mental health condition; a survey of local mental health service providers will be conducted to identify contact information, types of services and referral requirements; a complete and regularly updated referral list of mental health service providers will be available to all local physicians.

Process Objectives	Related Activities	Specific Dates	Performance Management										
Develop a general physician survey tool for distribution. Amended objective: Committee sub-group develop a short survey tool for distribution to area GP's and Pediatricians. Provide the survey to the CCCHD for distribution to known physician contacts. Evaluate and report survey results.		January 24, 2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
Develop a mental health service provider survey tool for distribution Establish a distribution list Evaluate and compile the survey results Print the resulting referral guide Distribute the guide to all local physicians and referring agencies		January 24, 2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									

Mental Health Task Force: Youth Sub-committee

Impact Objective: Create a seamless continuum of care from the school through the various medical and social service agencies when dealing with school-age children in Clark County who present with suicidal ideation or other acute mental health issues

SMART Objective: By August 2017, the MH Task Force will implement a Parental Consent to Treat and Release Information form and protocol for use by all Springfield and Clark County School districts

Process Objectives	Related Activities	Specific Dates	Performance Management										
Develop a county-wide policy for information sharing among Clark County schools, hospitals, physician offices and any agency providing mental health services for school-aged children a. Obtain approval for a policy from all pertinent agencies and offices. b. Create Consent for Release of Information form agreeable to all parties. c. Create a tool for information sharing to be used among all agencies and offices		9/2016 – 10/2016	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
Prepare schools for implementation a. Obtain a memorandum of Understanding with schools, agencies and offices county-wid.		9/2016 – 10/2016	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
Implement program a. Implement programming b. Document the process		9/2016 – 2/2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
Implement policy a. Educate schools, agencies and parents to expect this as part of the process when a child is referred for mental/behavioral health services		10/2016 – 2/2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									

Evaluate Utilization	January and June	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016								
MAR	JUN	SEP	DEC	2017								
Share results with community and CHIP Group a. Summarize results of program b. Present results to community via press release, social media, etc. c. Share results with CHIP Group at next meeting.	3/2018	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2017					
MAR	JUN	SEP	DEC	2017								

Mental Health Task Force: Youth Sub-committee Suicidal Ideation

Impact Objective: Reduce the incidence of reported suicidal ideation among middle school-age children in Clark County.

SMART Objective: By March 2017, the MH Task Force will implement evidence-based programs/interventions in Springfield and Clark County School districts for middle school age students.

Process Objectives	Related Activities	Specific Dates	Performance Management										
Invite key personnel from city and county school districts, RHC and SRMC. 1. Contact school-based personnel who work with children in crisis. 2. Contact personnel from the RHC who work with children in crisis. 3. Contact the ED manager of SRMC.		4/2016 – 5/2016	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
Research evidence-based programs. a. Utilize the CCCHD evidence-based practices repository for resources. b. Research Botvin Life Skills program currently in use in Urbana and Miami County schools. c. Determine appropriate program based on student needs and level of success. d. Determine cost of program. e. Once chosen, acquire all documents/tools necessary to implement program.		4/2016 - 8/20/16	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
Prepare schools for implementation. a. If necessary, develop and complete Memorandum of Understanding with schools. b. Determine school personnel needed for implementation. c. Discuss implementation process with school administration. d. Select dates and times to begin implementation. e. Implement training of personnel		8/2017-7/2018	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
Implement program a. Develop and document process steps b. Implement programming		8/2017 –9/2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
Evaluate program a. Obtain documentation from participating schools b. Analyze data c. Compile results and share with schools		12/17-3/18	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
Share results with community and CHIP Group a. Summarize results of program b. Present results to community via press release, social media, etc. c. Share results with CHIP Group at next meeting.		3/18	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									

Mental Health: PAX Good Behavior Game

Impact Objective: To improve the efficacy of the elementary educational experience by implementing the validated PAX GBG curriculum programming for elementary school programs throughout Springfield and Clark County and through training and support of the elementary school teachers.

SMART Objective: 50% of all elementary school programs will support PAX GBG programming in selected classrooms by the beginning of the 2017/2018 academic year. At least one elementary school will support PAX GBG in every classroom grades 1 through 5 by the beginning of the 2017/2018 academic year. 75% of all elementary school programs will support PAX GBG by the beginning of the 2018/2019 academic year. To increase the number of PAX GBG trained teachers by at least 40 per year over the next 5 years.

Process Objectives	Related Activities	Specific Dates	Performance Management					
Train teachers 1. 25 currently in 2016		Annualized	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> </table>	MAR	JUN	SEP	DEC	2016
MAR	JUN	SEP	DEC	2016				


2. 20 potential in 2016/2017 3. 40 potential in 2017/2018 4. 40 potential in 2018/2019 5. 40 potential in 2019/2020 6. 40 potential in 2020/2021		MAR JUN SEP DEC 2017
Move classrooms to fidelity standard	2019/2020 academic year	MAR JUN SEP DEC 2016 MAR JUN SEP DEC 2017
Focus on Simon Kenton Elem. For full integration	6/2017	MAR JUN SEP DEC 2016 JUN SEP DEC 2017
Integrate Lincoln Elem. Into Clark County Program	1/2017	MAR JUN SEP DEC 2016 MAR JUN SEP DEC 2017
Optimize use of SWISS Data System		MAR JUN SEP DEC 2016 MAR JUN SEP DEC 2017
Creating Ongoing trained teacher support and infrastructure		MAR JUN SEP DEC 2017
Legislative advocacy		MAR JUN SEP DEC 2016 JUN SEP DEC 2017

The Mental Health Task Force continues to maintain two sub-committees so each group could concentrate their efforts on the objectives they set for their age groups. These sub-committees are titled MHTF – Adult and MHTF – Adolescent. Each sub-committee meets monthly.

The main MHTF group functions to bring all members from each group together on a quarterly basis to monitor the progress of the two sub-committees and keep all members updated.

The MHTF – Adolescent sub-committee meets monthly. It is the over-arching goal of this group to reduce the incidence of suicidal ideation among the adolescent population in Clark County. Members of this group are working in collaboration with city and county school superintendents and principals to implement programs in the elementary and middle schools that are evidence-based to influence behaviors and everyday decisions. The PAX-GBG program was implemented during the previous CHA/CHIP. Expansion of the program to select grades is currently ahead of schedule. The 2016-2017 school year ended with 57 teachers trained and 57 classrooms implemented, including all grades in one elementary school. Evaluation of this program has produced evidence of self-regulation and more attention in the classroom among the students participating in the program. The overall reduction in undesirable behavior in the classroom is 6%.


This group has plans to implement another evidence-based program to the middle schools. The goal is to reduce suicidal ideation among the adolescents in Clark County. The task force received funding to purchase the Botvin curriculum and fund trainers to teach this program to select school personnel. Urbana school district is using this program with positive results. We already have two county school districts that have trained staff and are committed to implementing the curriculum in the 2017-2018 school year. Those schools are Miami View and Tecumseh. Tecumseh sent their elementary staff to be trained as well. Catholic Central recently expressed interest as well.



BOTVIN LIFE SKILLS

The task force developed a Community Crisis Response Plan and created a release of information form for parents take with them wherever they seek treatment for their child. This form is to be completed by the physician/counselor/nurse with a plan of care for the child and returned to the school. The purpose of this is to share information regarding the child's care and ensure follow-up is being done. It has been a slow process getting schools to use this so the task force plans to revisit this with school personnel in the fall.

MHTF – Adult sub-committee meets monthly. This group is working on goals that will help to identify adults with depression and a risk for suicide and connect them with mental health services.



The task force has had more than 175 Gatekeepers trained in the QPR model from key personnel in the community. The Gatekeepers will assess individuals for signs of suicide, remain with them or contact a person of their choosing and refer to Mental Health. Training continues as key community members are identified. Wallet cards listing signs of suicide and the national suicide hotline are distributed. Assessment and referral resource cards were developed for the Gatekeepers to carry. Mental Health Services (MHS) modified their intake procedures and their database and trained personnel to code as Gatekeeper all those who were referred through this method. MHS has not received any referrals. The Task Force will make contact with Gatekeepers to reinforce the referral process. The adult task force developed a tool to survey physicians to identify their referral practices and treatments for their patients diagnosed with mental health conditions. Drs. Thompson and Teegala will be asked to review the draft for changes before sending to the adult and pediatric physicians in the community. The task force will also develop a survey tool for mental health service providers to obtain types of services provided, their referral requirements, payment forms accepted and if private or public agency. A directory will be created from this information for distribution to area physicians.

The Mental Health Adolescent Task Force will continue to partner with the city and county school systems and area agencies to develop and distribute materials and implement education programs that foster support, improved mental health and greater continuity of care for adolescents. Next steps are implementation and evaluation of programs, training additional staff in the curriculums, implementing Botvin curriculum in selected middle schools, expanding the PAX GBG in selected elementary schools and grades and countywide utilization of the Community Crisis Management Plan.

The Mental Health Adult Task Force will continue to partner with Mental Health Services, Springfield Fire and EMS and other area agencies to recruit and train Gatekeepers to assist and refer persons in the community who may be experiencing a mental health crisis. Next steps include obtaining a list of additional Gatekeepers, scheduling QPR classes to train new Gatekeepers, continued distribution of MHRB suicide prevention wallet cards and Gatekeeper resource materials, final draft and distribution of physician and mental health surveys and tracking Gatekeeper referrals to MHS. Evaluation of referral process for effectiveness will be completed.

Physical Activity Task Force

Obesity data within Clark County showed a continue need for education in our schools and with parents to help get our students down to a healthy weight. Currently, 48.5% of students in Promise Neighborhoods of Springfield City Schools are overweight or obese.

Physical Activity: Information Sharing of Opportunities													
Impact Objective: Improve communication of community activities to children and families of Promise Neighborhoods													
SMART Objective: By March 2019, the Physical Activity task force will streamline communication on events and activities to families of 2 nd graders in Promise Neighborhoods, as evidenced by quarterly email and flyers distributed related to activities.													
Process Objectives	Related Activities	Specific Dates	Performance Management										
1. Engage Perrin Woods, Lincoln and Fulton Promise Neighborhoods to work with the task force a. Meet with Chis Sanchez at Springfield City Schools to get support b. Meet with elementary 2 nd grade teachers and PE teachers to plan for the upcoming year. c. Prepare material to give to staff about data and community needs d. Divide task force into 3 groups to cover each school		August-September 2017	<table border="1" style="border-collapse: collapse; text-align: center;"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td style="background-color: #cccccc;">DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
2. Create a packet of information to be distributed to 2nd grade students a. Create a quarterly calendar of communities activities b. Collect flyers of upcoming events for the packet c. pack all handouts into NTPR booklet to deliver to schools d. Ensure that all information is given to 211 Information and Referral for assistance e. Increase social media updates and presence.		July – August 2017	<table border="1" style="border-collapse: collapse; text-align: center;"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
Physical Activity: Classroom													
Impact Objective: Increase daily physical activity in 2 nd grade classrooms at Perrin Woods, Fulton and Lincoln Elementary													
SMART Objective: By March 2019, the Physical Activity task force will see an increase in physical activity daily in 2 nd grade classrooms within Promise Neighborhoods, as evidenced by the implementation of one evidence-based physical activity programs.													
Process Objectives	Related Activities	Specific Dates	Performance Management										
1. Engage with teachers at Perrin Woods, Lincoln and Fulton Elementary to plan best activities for classroom movement a. Task force will provide 2 options to teachers including Go Noodle and Brain Busters.com b. Discuss with staff a reasonable goal to set per classroom		August 2017–May 2018	<table border="1" style="border-collapse: collapse; text-align: center;"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
2. Task force will conduct BMI on each student with permission in September and May to measure outcomes. a. Task force will create a school approved letter and permission slip to go home explaining BMI. b. Task force will schedule time with classroom to go in and collect heights and weights c. The data will be collected and compared to identify goals met		Sept 2017 and May 2018	<table border="1" style="border-collapse: collapse; text-align: center;"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									

Physical Activity: Community Based Support Groups													
Impact Objective: Increase parent participation with physical activity opportunities within Promise Neighborhood schools													
SMART Objective: By March 2019, the Physical Activity task force will see an increase in physical activity within 2nd grade families as evidenced by implementing three small community based support groups.													
Process Objectives	Related Activities	Specific Dates	Performance Management										
1. Work with staff of 2nd Grade to plan opportunities of parent engagement a. Obtain a list of Parent teacher conferences to meet with parents b. Meet with Promise Neighborhood staff to get feedback and ways to meet with parents		May 2017 and October 2018	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
2. Determine activities and incentives for parents to engage in physical activities with their child and other families a. Meet with parents during events and identify interest that would encourage physical activity b. Introduce parents of the same class to each other c. Provide/Communicate opportunities to parents about community events and activities that are free or low cost		Sept. 16- May 2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									

The task force finished the school year with BMI's at each school Fulton, Lincoln and Perrin Woods. Additionally, Task Force members participated in Field Day at Perrin Woods as well as parent teacher conferences. The CATCH program was implemented in the 2nd half of the school year at Lincoln and Fulton Elementary Schools. At the beginning of the 2017-18 school year we will again meet with the teachers of each school, many of who are new, and talk about the goals of the task force and how they can partner with us. We will continue to distribute packets of information that include community events and activities that families can participate in. Our focus this year is parent involvement and how to implement a strategic plan that will bring parents out to events. CATCH funding has been decreased, allowing for implementation in only one school in the 2017-18 school year. The task force will work with the teachers to incorporate physical activity sessions during classroom time. Also, we are looking for other potential funding sources to maintain the activities that were initiated last year.



- Cafeteria (GO, SLOW, WHOA)
- Family & Community
- Physical Education
- Classroom

Goal for the next two years is to continue the partnership with the schools and adjust goals as necessary.

Substance Abuse, Prevention and Treatment Task Force Progress Report


The following information is a synopsis of the progress of the Substance Abuse Task Force has made in regards to goals and objectives completion. Included are table representations and narrative comments. The tables represent a visual depiction of the progress the task force has made toward the accomplishment of each goal as well as anticipated completion dates.

Substance Abuse: Community Outreach																		
Impact Objective: Decrease the number of Clark County residents abusing alcohol and other drugs																		
SMART Objective: By March 2019, the Clark County Substance Abuse Prevention Treatment and Support Coalition will increase community outreach regarding drug addiction.																		
Evaluation: Pre/post survey results will show an increase in knowledge of AOD use and abuse																		
Process Objectives	Related Activities	Specific Dates	Performance Management															
<ul style="list-style-type: none"> Create a coalition website 		Complete, Updates Ongoing	<table border="1" style="font-size: small; text-align: center;"> <tr><td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2016</td></tr> <tr><td>██</td><td>██</td><td>██</td><td>██</td><td>██</td></tr> <tr><td>██</td><td>██</td><td>██</td><td>██</td><td>██</td></tr> </table>	MAR	JUN	SEP	DEC	2016	██	██	██	██	██	██	██	██	██	██
MAR	JUN	SEP	DEC	2016														
██	██	██	██	██														
██	██	██	██	██														
<ul style="list-style-type: none"> Create an outreach presentation to include: Stigma, Education, Services, Treatment, Support 		Complete, Updates Ongoing	<table border="1" style="font-size: small; text-align: center;"> <tr><td>MAR</td><td>JUN</td><td>SEP</td><td>██</td><td>2016</td></tr> <tr><td>██</td><td>██</td><td>██</td><td>██</td><td>██</td></tr> <tr><td>██</td><td>██</td><td>██</td><td>██</td><td>██</td></tr> </table>	MAR	JUN	SEP	██	2016	██	██	██	██	██	██	██	██	██	██
MAR	JUN	SEP	██	2016														
██	██	██	██	██														
██	██	██	██	██														
<ul style="list-style-type: none"> Identify presentation sectors Utilize Task Force community relationships to pull together targeted sectors: Community Leaders, Business Leaders, Medical Community, Faith-based Community, General Public Presenters reaching out to community agencies/contacts to initiate educational events for targeted audiences. 		Complete, Updates Ongoing	<table border="1" style="font-size: small; text-align: center;"> <tr><td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2016</td></tr> <tr><td>██</td><td>██</td><td>██</td><td>██</td><td>██</td></tr> <tr><td>██</td><td>██</td><td>██</td><td>██</td><td>██</td></tr> </table>	MAR	JUN	SEP	DEC	2016	██	██	██	██	██	██	██	██	██	██
MAR	JUN	SEP	DEC	2016														
██	██	██	██	██														
██	██	██	██	██														
<ul style="list-style-type: none"> Conduct pre-evaluation Evaluation to be developed, Pre-evaluation send with initial invitation or distributed at sign-in 		August 2017	<table border="1" style="font-size: small; text-align: center;"> <tr><td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2016</td></tr> <tr><td>██</td><td>██</td><td>██</td><td>██</td><td>██</td></tr> <tr><td>██</td><td>██</td><td>██</td><td>██</td><td>██</td></tr> </table>	MAR	JUN	SEP	DEC	2016	██	██	██	██	██	██	██	██	██	██
MAR	JUN	SEP	DEC	2016														
██	██	██	██	██														
██	██	██	██	██														
<ul style="list-style-type: none"> Deliver to presentation to sites 		August 2017	<table border="1" style="font-size: small; text-align: center;"> <tr><td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2016</td></tr> <tr><td>██</td><td>██</td><td>██</td><td>██</td><td>██</td></tr> <tr><td>██</td><td>██</td><td>██</td><td>██</td><td>██</td></tr> </table>	MAR	JUN	SEP	DEC	2016	██	██	██	██	██	██	██	██	██	██
MAR	JUN	SEP	DEC	2016														
██	██	██	██	██														
██	██	██	██	██														
<ul style="list-style-type: none"> Conduct post-evaluation Evaluation to be developed, To be completed at end of forum or sent with Thank you. 		August 2017	<table border="1" style="font-size: small; text-align: center;"> <tr><td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2016</td></tr> <tr><td>██</td><td>██</td><td>██</td><td>██</td><td>██</td></tr> <tr><td>██</td><td>██</td><td>██</td><td>██</td><td>██</td></tr> </table>	MAR	JUN	SEP	DEC	2016	██	██	██	██	██	██	██	██	██	██
MAR	JUN	SEP	DEC	2016														
██	██	██	██	██														
██	██	██	██	██														
Substance Abuse: Programming																		
Impact Objective: Decrease the number of Clark County residents abusing alcohol and other drugs																		
SMART Objective: By March 2019, the Clark County Substance Abuse Prevention Treatment and Support Coalition will assist in the prevention of Alcohol and Other Drug Use in Clark County as evidenced by the implementation of one evidence-based prevention program.																		
Evaluation: School survey results will show an increased knowledge in AOD use and prevention practices																		
Process Objectives	Related Activities	Specific Dates	Performance Management															
<ol style="list-style-type: none"> Research evidence-based programs Review curricula, Choose program-Botvin 		April 2017	<table border="1" style="font-size: small; text-align: center;"> <tr><td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2016</td></tr> <tr><td>██</td><td>██</td><td>██</td><td>██</td><td>██</td></tr> <tr><td>██</td><td>██</td><td>██</td><td>██</td><td>██</td></tr> </table>	MAR	JUN	SEP	DEC	2016	██	██	██	██	██	██	██	██	██	██
MAR	JUN	SEP	DEC	2016														
██	██	██	██	██														
██	██	██	██	██														
<ol style="list-style-type: none"> Secure Funding Research Grants/funding sources, Apply 		December 2017	<table border="1" style="font-size: small; text-align: center;"> <tr><td>MAR</td><td>JUN</td><td>SEP</td><td>DEC</td><td>2016</td></tr> <tr><td>██</td><td>██</td><td>██</td><td>██</td><td>██</td></tr> <tr><td>██</td><td>██</td><td>██</td><td>██</td><td>██</td></tr> </table>	MAR	JUN	SEP	DEC	2016	██	██	██	██	██	██	██	██	██	██
MAR	JUN	SEP	DEC	2016														
██	██	██	██	██														
██	██	██	██	██														

3. Identify possible implementation sites <ul style="list-style-type: none"> Create list of possible sites, Create outreach letter/email, Send letter/call sites to discuss programming 	January 2018	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016								
MAR	JUN	SEP	DEC	2017								
4. Develop implementation plan	March 2018	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016								
MAR	JUN	SEP	DEC	2017								
5. Develop MOU from implementation site(s) <ul style="list-style-type: none"> Research MOUs, Create document, Sign 	April 2018	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016								
MAR	JUN	SEP	DEC	2017								
6. Implement programming	May 2018	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016								
MAR	JUN	SEP	DEC	2017								
7. Evaluate programming <ul style="list-style-type: none"> Determine evaluation method, Complete evaluation, Analyze results 	March 2019	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016								
MAR	JUN	SEP	DEC	2017								

Substance Abuse: Report Out													
Impact Objective: Decrease in the number of Clark County residents abusing alcohol and other drugs													
SMART Objective: By March 2019, the Clark County Substance Abuse Prevention Treatment and Support Coalition will distribute key data to the community as evidenced by the creation of a quarterly dashboard.													
Evaluation: Pre/Post surveys will show an increase in knowledge regarding AOD use													
Process Objectives	Related Activities	Specific Dates	Performance Management										
<ul style="list-style-type: none"> Determine key data needed Overdoses, Type of drugs being used, Demographics, Mapping 		Complete, Updates Ongoing	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
<ul style="list-style-type: none"> Determine most efficient way to collect data Drug Death Review, Children's Services Drug Birth Report, McKinley Hall Stats, Mercy Reach Stats, Law Enforcement/EMS stats 		Complete, Updates Ongoing	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
<ul style="list-style-type: none"> Create quarterly Dashboard Design, Determine what data to include 		Complete, Updates Ongoing	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
<ul style="list-style-type: none"> Distribute information Social service agencies, Mailings, Social media, Media coverage, Other outreach tools 		January 2018	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
<ul style="list-style-type: none"> Evaluate Dashboard effectiveness 		June 2018	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									

Substance Abuse: Equipping Community Partners	
Impact Objective: Decrease in the number of Clark County residents abusing alcohol and other drugs	
SMART Objective: By March 2019, the Clark County Substance Abuse Prevention Treatment and Support Coalition will increase community education regarding substance abuse as evidenced by the distribution of Alcohol and Other Drug materials to law enforcement, healthcare providers, and other social services agencies.	

Evaluation:				
Process Objectives	Related Activities	Specific Dates	Performance Management	
1. Implement 'Conversations for Change' program <ul style="list-style-type: none"> Identify host sites/partners, Promote program to the community, Hold events 		Complete, Updates Ongoing	MAR	JUN
				
2. Continue education/outreach by request		Complete, Updates Ongoing	MAR	JUN
			SEP	DEC
3. Continue to develop education/outreach materials		December 2017	MAR	JUN
			SEP	DEC
4. Distribute outreach items to social service agencies and law enforcement <ul style="list-style-type: none"> Future outreach/forums: Medical Community, Faith-based Community and General Population 		December 2017	MAR	JUN
			SEP	DEC

The Substance Abuse Prevention and Treatment Task Force is making steady progress on meeting the goals that have been set. Community outreach, on both a large and small scale, has been very successful. Also, the task force has met the criteria for becoming a Coalition by having representation of all 12 required sectors participate.

A Project DAWN grant was secured on behalf of the Substance Abuse Coalition, for Clark County, in 2016. Over 200 Narcan kits were distributed and 21 overdose reversals were reported.

The Coalition started a Drug Death Review Committee and has reviewed all of the deaths for 2016 and about one third of the deaths for 2017. Data has been collected and analyzed, with the expectation of guiding program plans for the community in addressing the opiate epidemic.

The Task Force has developed a dedicated website which includes statistical data, resources, and educational information regarding substance abuse prevention and treatment. Many volunteer hours have been invested in this process and continue to be invested so that the website is kept current with pertinent information.

www.ClarkCountySAC.org

Additionally, the Task Force was instrumental in obtaining funding and facilitating the Warm Hand-off initiative. Staffing for the program will employ three full time and three part time staff, consisting of a combination of counselors, therapists, and peer support. The Warm Hand-off will help to address the gap between overdose-Police/EMS intervention-ER visit-Discharge. The goal is to assist the individual through the discomfort of withdrawal after the administration of Narcan, for a time period of three days, then Vivitrol can be given and the patient can be transferred to a safe house to continue recovery.

Funding, through the Mental Health Foundation, was secured to host 6 community forums. The Community Forums are being organized and facilitated by members of the Substance Abuse Prevention and Treatment Task Force. The purpose of the forums is to educate, inform and invite community members to be a part of the solution in addressing drug addiction. Two forums have been held, Community Leaders in April 2017 and Business Leaders in June 2017. The forum for the Community Leaders included debunking myths surrounding drug addiction, asking them to consider and possibly revise existing policies/laws or develop new polices where appropriate, and possible financial support of programs/policies they develop. The Business Leaders were approached and asked to consider increasing job opportunities for those in recovery, giving 2nd chances to those who relapse but reenter recovery/treatment programs and are successfully following protocols, review/revise hiring policies.



The Substance Abuse Prevention and Treatment Task Force will continue to facilitate forums for additional sectors of the community in order to aid in creating a unified, multi-pronged approach to changing the impact that drugs are having on all members of our community. Also, the task force is taking steps to implement an evidenced based prevention program in the local school systems. Recovery intervention efforts will continue as well as educational endeavors such as Conversation for Change and Lunch and Learn programs. Many new and innovative ideas are being brought to the task force by its continually growing membership.

Tobacco-Free Living Task Force

The Tobacco-Free Living Task Force has made continuous progress towards meeting goals. Progress is evident by the completion of objectives set forth by the task force.

Tobacco: Community Engagement

Tobacco: Ordinance

Impact Objective: Decrease the number of youth (21 and under) using tobacco products

SMART Objective: By March 2019, the tobacco task force will increase the minimum age to legally purchase tobacco products as evidenced by the assistance in the implementation of a Tobacco 21 ordinance.

Process Objectives	Related Activities	Specific Dates	Performance Management										
1. Gather/create materials for outreach and education on ordinance <ul style="list-style-type: none"> Fact sheet, Talking points, Model language, Additional resources available 		May 2016	<table border="1" style="border-collapse: collapse; width: 100%;"> <tr> <td style="width: 25%;">MAR</td> <td style="width: 25%;">JUN</td> <td style="width: 25%; background-color: #cccccc;">SEP</td> <td style="width: 25%;">DEC</td> <td style="width: 20%;">2016</td> </tr> </table>	MAR	JUN	SEP	DEC	2016					
MAR	JUN	SEP	DEC	2016									
2. Build coalition for support <ul style="list-style-type: none"> Create outreach letter/email; Send letter/email to: CHC, CHF, RHC, MHRB, law enforcement, Springfield City Schools, NTPRD, OSU Extension; Conduct Tobacco21 training; Gather testimonials from community members, doctors, educators; Identify connection to policy makers and gather contacts 		May – July 2016	<table border="1" style="border-collapse: collapse; width: 100%;"> <tr> <td style="width: 25%;">MAR</td> <td style="width: 25%;">JUN</td> <td style="width: 25%; background-color: #ffff00;">SEP</td> <td style="width: 25%; background-color: #ff0000;">DEC</td> <td style="width: 20%;">2016</td> </tr> <tr> <td style="width: 25%; background-color: #008000;">MAR</td> <td style="width: 25%;">JUN</td> <td style="width: 25%;">SEP</td> <td style="width: 25%;">DEC</td> <td style="width: 20%;">2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
3. Identify council member/champion <ul style="list-style-type: none"> Research past sponsorships; Create outreach letter/email; Who is the strongest person to champion the effort? 		May – June 2016	<table border="1" style="border-collapse: collapse; width: 100%;"> <tr> <td style="width: 25%;">MAR</td> <td style="width: 25%;">JUN</td> <td style="width: 25%; background-color: #cccccc;">SEP</td> <td style="width: 25%;">DEC</td> <td style="width: 20%;">2016</td> </tr> </table>	MAR	JUN	SEP	DEC	2016					
MAR	JUN	SEP	DEC	2016									
4. Present to council members <ul style="list-style-type: none"> Reach out to city manager; Get topic onto agenda/set meeting date; Coordinate with Mr. Geist & Dr. Crane to ensure their availability; Present to council; Await decision 		July 2017	<table border="1" style="border-collapse: collapse; width: 100%;"> <tr> <td style="width: 25%;">MAR</td> <td style="width: 25%;">JUN</td> <td style="width: 25%; background-color: #008000;">SEP</td> <td style="width: 25%;">DEC</td> <td style="width: 20%;">2016</td> </tr> <tr> <td style="width: 25%; background-color: #008000;">MAR</td> <td style="width: 25%; background-color: #008000;">JUN</td> <td style="width: 25%;">SEP</td> <td style="width: 25%;">DEC</td> <td style="width: 20%;">2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
5. Media <ul style="list-style-type: none"> Springfield News Sun, Education on the problem and solution, Social media outreach, Coalition relationship with media, New Carlisle News, Springfield Paper 		May-October 2017	<table border="1" style="border-collapse: collapse; width: 100%;"> <tr> <td style="width: 25%;">MAR</td> <td style="width: 25%;">JUN</td> <td style="width: 25%; background-color: #008000;">SEP</td> <td style="width: 25%; background-color: #008000;">DEC</td> <td style="width: 20%;">2016</td> </tr> <tr> <td style="width: 25%; background-color: #008000;">MAR</td> <td style="width: 25%;">JUN</td> <td style="width: 25%;">SEP</td> <td style="width: 25%;">DEC</td> <td style="width: 20%;">2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									

Impact Objective: Increase community engagement regarding tobacco use and prevention

SMART Objective: By March 2017, the Tobacco Task Force will increase community engagement regarding tobacco use and prevention as evidenced by the creation of a community-wide outreach video.



















Process Objectives	Related Activities	Specific Dates	Performance Management										
1. Write and send a letter to schools explaining the competition <ul style="list-style-type: none"> Purpose; Topics students can cover – secondhand smoke, e-cigarettes, effects of smoking, financial aspect, smoking in parks, etc. 		June – August 2016	<table border="1" style="border-collapse: collapse; width: 100%;"> <tr> <td style="width: 25%;">MAR</td> <td style="width: 25%;">JUN</td> <td style="width: 25%; background-color: #cccccc;">SEP</td> <td style="width: 25%;">DEC</td> <td style="width: 20%;">2016</td> </tr> </table>	MAR	JUN	SEP	DEC	2016					
MAR	JUN	SEP	DEC	2016									
2. Hold a meeting with those interested in competing to fully: <ul style="list-style-type: none"> explain the project, the guidelines and due date; review process 		September 2016	<table border="1" style="border-collapse: collapse; width: 100%;"> <tr> <td style="width: 25%;">MAR</td> <td style="width: 25%;">JUN</td> <td style="width: 25%; background-color: #cccccc;">SEP</td> <td style="width: 25%;">DEC</td> <td style="width: 20%;">2016</td> </tr> </table>	MAR	JUN	SEP	DEC	2016					
MAR	JUN	SEP	DEC	2016									
3. Provide TA to students creating videos <ul style="list-style-type: none"> Contacts; Information 		March–April 2017	<table border="1" style="border-collapse: collapse; width: 100%;"> <tr> <td style="width: 25%;">MAR</td> <td style="width: 25%;">JUN</td> <td style="width: 25%; background-color: #008000;">SEP</td> <td style="width: 25%;">DEC</td> <td style="width: 20%;">2016</td> </tr> <tr> <td style="width: 25%; background-color: #008000;">MAR</td> <td style="width: 25%; background-color: #cccccc;">JUN</td> <td style="width: 25%;">SEP</td> <td style="width: 25%;">DEC</td> <td style="width: 20%;">2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									
4. Review submitted videos & provide students with incentives		April–May 2017	<table border="1" style="border-collapse: collapse; width: 100%;"> <tr> <td style="width: 25%;">MAR</td> <td style="width: 25%;">JUN</td> <td style="width: 25%; background-color: #008000;">SEP</td> <td style="width: 25%;">DEC</td> <td style="width: 20%;">2016</td> </tr> <tr> <td style="width: 25%; background-color: #008000;">MAR</td> <td style="width: 25%; background-color: #cccccc;">JUN</td> <td style="width: 25%;">SEP</td> <td style="width: 25%;">DEC</td> <td style="width: 20%;">2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR	JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016									
MAR	JUN	SEP	DEC	2017									

Tobacco: STAND Group

Impact Objective: Increase youth involvement in preventing and reducing the use of tobacco-nicotine in Clark County

SMART Objective: By March 2017, the Tobacco Task Force will increase youth involvement in tobacco-use prevention as evidenced by the development of one STAND youth group.

Process Objectives	Related Activities	Specific Dates	Performance Management
--------------------	--------------------	----------------	------------------------

1. Identify adults in the community interested in supporting STAND teams <ul style="list-style-type: none"> Teachers, Youth group leaders, School nurses, FFA Groups, CTC and Catholic Central 	Jan-Feb 2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td></td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016		JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016								
	JUN	SEP	DEC	2017								
2. Recruit youth to take a stand and become advocates against tobacco <ul style="list-style-type: none"> Letters to schools, youth church groups, youth social service organizations Recruit at events IE: CTC Kick Butt's Day 2a.) Gain commitment from students <ul style="list-style-type: none"> Students sign pledges 	Feb-Mar 2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td></td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016		JUN	SEP	DEC	2017
MAR	JUN	SEP	DEC	2016								
	JUN	SEP	DEC	2017								
3. Train youth to provide tobacco knowledge <ul style="list-style-type: none"> Dangers of tobacco use; Prevention; Cessation Services; E-cigarettes 	April 2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td></td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR		SEP	DEC	2017
MAR	JUN	SEP	DEC	2016								
MAR		SEP	DEC	2017								
4. Plan outreach events <ul style="list-style-type: none"> Date, time, location 	Feb-Mar 2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td></td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR		SEP	DEC	2017
MAR	JUN	SEP	DEC	2016								
MAR		SEP	DEC	2017								
5. Execute events	Mar-May 2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td></td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR		SEP	DEC	2017
MAR	JUN	SEP	DEC	2016								
MAR		SEP	DEC	2017								
6. Evaluate	May-June 2017	<table border="1"> <tr> <td>MAR</td> <td>JUN</td> <td>SEP</td> <td>DEC</td> <td>2016</td> </tr> <tr> <td>MAR</td> <td></td> <td>SEP</td> <td>DEC</td> <td>2017</td> </tr> </table>	MAR	JUN	SEP	DEC	2016	MAR		SEP	DEC	2017
MAR	JUN	SEP	DEC	2016								
MAR		SEP	DEC	2017								

The Tobacco Task Force work has been ongoing in western Clark County to find a champion for Tobacco 21 Initiative. Multiple meetings and presentations have been completed throughout 2017. Work continues to find a champion within the parent population in Tecumseh School District to support the Tobacco 21 initiative. Randy Bridge, City Manager of New Carlisle, has agreed to support Tobacco 21.

To create local support for enforcement of eliminating second-hand smoke exposure, especially for children, smokefree policy in playgrounds and parks was passed by City of New Carlisle. Ordinance passed with an edit of making it 25 feet within all city parks, playgrounds and ball fields, effective May 1, 2017. Signage has been purchased by Creating Healthy Communities grant and will be installed at a number of locations, including Haddix Field, Brubaker Park and Willowick Park, this summer with expected completion date in all these areas by Fall 2017.

Smokefree spaces work continues in Springfield with Clark State Community College designating their fitness park as smokefree. Ribbon cutting event completed on June 9, 2017 with promotion of the smokefree spaces in the open space sharing agreement.

The creation of a stand group at Springfield High School has increased youth involvement in tobacco-use prevention. Youth have been engaged in many activities to create change in their community. Youth kicked off their work with an event on Kick Butts Day that attracted attention of local media, for this event youth hung posters in three of the Springfield District Schools and created a social media advertisement that appeared for two weeks beginning on Kick Butts Day. Youth continued to engage their peers with counter marketing messages through advertisements on two forms of social media, Instagram and Facebook. In total the group completed 8 anti-tobacco advertisements.

Youth completed various community events including a youth activity for the YMCA Healthy Kids Day event on April 29th, 2017. For this event members created an obstacle course including an army crawl and cones to weave through. Kids at the event would race each other through the obstacle course but could not be hit by the bubbles that stand members were blowing throughout the course. These bubbles being created by stand members represented secondhand smoke, stand members explain to kids participating the harmful effect of secondhand smoke can have on your body. Once kids ran the course they would sign a banner and draw an image of what tobacco does to the body.



In an effort to collect more information about the current environmental effect of tobacco in the community youth participated in data collection efforts. Seventy store audits of local tobacco retailers and twenty one compliance checks for tobacco sales were completed. Data collected from these efforts were analyzed and from this information tobacco control suggestions were developed.

Work continues to engage the community via a community-wide outreach video; the task force has increased community engagement regarding tobacco use and prevention through the creation of this video. The Springfield stand group worked diligently to create a video with an anti-tobacco message to be shared with their community. Through a partnership with the Springfield-Clark CTC the footage creates were edited and put together to complete the outreach video. The outreach video will be shared community wide through an online media source; coordination of where and when the video will be shared is in progress.

CHIP Organizational Structure

