

Meeting Highlights and Action Plan

Topic	Key Points	Action Items <i>Including Responsible Party/Timeline if applicable</i>
Task Force Work Plan Progress	<ul style="list-style-type: none"> • Sandy Miller passed out copies of the Mental Health work plans for adult and youth <ul style="list-style-type: none"> *Green squares mean on schedule *Red squares mean behind *Yellow squares mean in progress * Blue squares mean watching to make sure we are heading towards that goal 	Sandy to report on progress at the next health department performance management meeting next week.
Physician Impact Plan	<ul style="list-style-type: none"> • Chief Heimlich created a draft survey. • A Survey Monkey will be emailed to local Physicians. • Physicians will receive a mass fax informing them about the Survey Monkey. • Goal dates were changed to give Physicians enough time to complete the survey. <ul style="list-style-type: none"> <i>Provide the survey to the CCCHD for distribution to known physician contacts</i> <ul style="list-style-type: none"> * Date was changed to November – December 2017 <i>Develop a mental health service provider survey tool for distribution</i> <ul style="list-style-type: none"> *Date was changed to March 2018 <i>Distribute the guide to all local physicians and referring agencies</i> <ul style="list-style-type: none"> *Date was changed to July/August 2018 	Sandy Miller agrees to create the survey monkey Sandy Miller will send out a mass fax to Physicians.
Parental Consent to Treat and Release form	<ul style="list-style-type: none"> • Revised the wording to read process instead of policy. • <i>Obtain approval for a process from all pertinent agencies and offices</i> - Completed • <i>Create Consent for Release of Information form agreeable to all parties</i> – Completed • <i>Obtain buy-in from schools, agencies and offices- county wide.</i> The MOU was revised to read buy-in. • <i>Implement process training</i> <ul style="list-style-type: none"> * Date was changed to 11/2017 – 5/2018 • Evaluation of program date was revised <ul style="list-style-type: none"> * 09/2017 – 06-2018 	Leslie Crew is working on translating form to Spanish.

<p>Youth Sub – Committee Suicidal Ideation</p>	<ul style="list-style-type: none"> • The United Way, Mental Health and Recovery Board and CHF provided funding for schools and training. • Share results with community and CHIP Group – dates revised <ul style="list-style-type: none"> • * 06/2018 • Prepare schools for implementation. In point “a” The wording was revised to read meetings with superintendent and schools to obtain approval instead of obtaining an MOU. • Implement program dates was revised <ul style="list-style-type: none"> • * 08/2017 – 07/2018 	
<p>PAX GBG</p>	<ul style="list-style-type: none"> • PAX GBG is fully integrated in Simon Kenton. In process of fully integrating in Lincoln. Springfield Christian, Perrin Woods Kindergarten and Kenwood were all added this year. <ul style="list-style-type: none"> • It was decided to remove the SWISS data collection from the goal plan as it is not useful in this program. • Three new teachers were trained this year. • Meetings with local officials and state legislators are on-going. 	
<p align="center">Next Meeting: Youth and Adult, Monday, November 20, 2017 , 7:30am @ CCCHD</p>		